

DESCRIPTION	ORIGINAL	BUDGET MODS	APPROVED COS	REVISED BUDGET	COMMITTED COSTS	DIRECT COSTS	PENDING COST CHANGES	FORECAST TO COMPLETE	EST. AT COMPLETION	OVER / UNDER
01 General Requirements	\$90,000.00	(\$749.45)	\$0.00	\$89,250.55	\$0.00	\$0.00	\$0.00	\$89,250.55	\$89,250.55	\$0.00
01-3120 - Vice President.L	\$25,000.00	(\$749.45)	\$0.00	\$24,250.55	\$0.00	\$0.00	\$0.00	\$24,250.55	\$24,250.55	\$0.00
01-3126 - Pre-construction.L	\$20,000.00	\$0.00	\$0.00	\$20,000.00	\$0.00	\$0.00	\$0.00	\$20,000.00	\$20,000.00	\$0.00
01-3128 - Project Manager.L	\$45,000.00	\$0.00	\$0.00	\$45,000.00	\$0.00	\$0.00	\$0.00	\$45,000.00	\$45,000.00	\$0.00
03 Concrete	\$540,000.00	\$749.45	\$0.00	\$540,749.45	\$0.00	\$0.00	\$0.00	\$540,749.45	\$540,749.45	\$0.00
03-3000 - Cast-in-Place Concrete.S	\$540,000.00	\$749.45	\$0.00	\$540,749.45	\$0.00	\$0.00	\$0.00	\$540,749.45	\$540,749.45	\$0.00
05 Metals	\$680,000.00	\$0.00	\$0.00	\$680,000.00	\$0.00	\$0.00	\$0.00	\$680,000.00	\$680,000.00	\$0.00
05-1200 - Structural Steel Framing.S	\$680,000.00	\$0.00	\$0.00	\$680,000.00	\$0.00	\$0.00	\$0.00	\$680,000.00	\$680,000.00	\$0.00
09 Finishes	\$542,006.00	\$0.00	\$0.00	\$542,006.00	\$75,000.00	\$0.00	\$0.00	\$467,006.00	\$542,006.00	\$0.00
09-2116 - Gypsum Board Assemblies.S	\$542,006.00	\$0.00	\$0.00	\$542,006.00	\$75,000.00	\$0.00	\$0.00	\$467,006.00	\$542,006.00	\$0.00
21 Fire Suppression	\$203,564.00	\$0.00	\$0.00	\$203,564.00	\$0.00	\$0.00	\$0.00	\$203,564.00	\$203,564.00	\$0.00
21-1313 - Wet-Pipe Sprinkler System.S	\$203,564.00	\$0.00	\$0.00	\$203,564.00	\$0.00	\$0.00	\$0.00	\$203,564.00	\$203,564.00	\$0.00
23 HVAC	\$465,230.00	\$0.00	\$0.00	\$465,230.00	\$0.00	\$0.00	\$0.00	\$465,230.00	\$465,230.00	\$0.00
23-3000 - HVAC Air Distribution.S	\$465,230.00	\$0.00	\$0.00	\$465,230.00	\$0.00	\$0.00	\$0.00	\$465,230.00	\$465,230.00	\$0.00
26 Electrical	\$1,124,521.00	\$0.00	\$0.00	\$1,124,521.00	\$0.00	\$0.00	\$0.00	\$1,124,521.00	\$1,124,521.00	\$0.00
26-1000 - Med-Volt Elect Distribution.S	\$1,124,521.00	\$0.00	\$0.00	\$1,124,521.00	\$0.00	\$0.00	\$0.00	\$1,124,521.00	\$1,124,521.00	\$0.00
50 Engineering	\$0.00	\$0.00	\$700.00	\$700.00	\$56,500.00	\$25,200.00	\$0.00	\$0.00	\$81,700.00	(\$81,000.00)
50-6500 - Electrical Engineering.S	\$0.00	\$0.00	\$700.00	\$700.00	\$56,500.00	\$25,200.00	\$0.00	\$0.00	\$81,700.00	(\$81,000.00)
55 Contractor Fee	\$401,200.00	\$0.00	\$0.00	\$401,200.00	\$0.00	\$0.00	\$0.00	\$401,200.00	\$401,200.00	\$0.00

DESCRIPTION	ORIGINAL	BUDGET MODS	APPROVED COS	REVISED BUDGET	COMMITTED COSTS	DIRECT COSTS	PENDING COST CHANGES	FORECAST TO COMPLETE	EST. AT COMPLETION	OVER / UNDER
55-0050 - Insurance.X	\$36,400.00	\$0.00	\$0.00	\$36,400.00	\$0.00	\$0.00	\$0.00	\$36,400.00	\$36,400.00	\$0.00
55-0500 - Contractor Fee.X	\$364,800.00	\$0.00	\$0.00	\$364,800.00	\$0.00	\$0.00	\$0.00	\$364,800.00	\$364,800.00	\$0.00
Grand Totals	\$4,046,521.00	\$0.00	\$700.00	\$4,047,221.00	\$131,500.00	\$25,200.00	\$0.00	\$3,971,521.00	\$4,128,221.00	(\$81,000.00)