

RFI #1

New Opening

26-116 — EXOL MORRISVILLE

Status	open	Ball In Court	Brandon Clymer
RFI Manager	Bob Wright	Responsible Contractor	
Received From	Agoldman	Location	
Date Initiated	6/30/2026	Due Date	7/14/2026
Closed Date	—	Drawing #	
Cost Impact	tbd	Schedule Impact	tbd

QUESTION

Need design for new opening on north wall.

ANSWER

No response recorded.

ASSIGNEES

Brandon Clymer