



Alleato Group

8383 Craig St, Suite 150
Indianapolis, Indiana 46250
Phone: +13177600088

26-116 - Exol Morrisville

2300 South Pennsylvania Ave
Morrisville, PA, 19067

Subcontract Change Order #CE-001: Change Event 000125

CONTRACT COMPANY

R.J. Skelding Co, Inc

840 N. Dauphin Street
Allentown, PA, 18109

CONTRACT FOR

PO-000125:PO-000125

DATE CREATED	06/30/2026	CREATED BY	Brandon Clymer (Alleato Group)
CONTRACT STATUS	approved	REVISION	0
REQUEST RECEIVED FROM	—	LOCATION	—
DESIGNATED REVIEWER	—	REVIEWED BY	Brandon Clymer
DUE DATE	—	REVIEW DATE	07/01/2026
INVOICED DATE	—	PAID DATE	—
REFERENCE	—	CHANGE REASON	—
PAID IN FULL	No	EXECUTED	No
ACCOUNTING METHOD	unit-quantity	SCHEDULE IMPACT	—
FIELD CHANGE	No	SIGNED CHANGE ORDER RECEIVED DATE	—

DESCRIPTION

This is a Change Event

ATTACHMENTS

-

CHANGE ORDER LINE ITEMS

#	BUDGET CODE	DESCRIPTION	AMOUNT
1	50 Engineering Electrical Engineering .S	Cost of Contracts- Subco	\$500.00

Grand Total	\$500.00
The original (Contract Sum)	\$28,000.00
Net change by previously authorized Change Orders	\$0.00
The contract sum prior to this Change Order was	\$28,000.00
The contract sum will be increased by this Change Order in the amount of	\$500.00
The new contract sum including this Change Order will be	\$28,500.00

The contract time will not be changed by this Change Order.

Alleato Group
8383 Craig St, Suite 150
Indianapolis, Indiana 46250
Phone: +13177600088

SIGNATURE

DATE

R.J. Skelding Co, Inc
840 N. Dauphin Street
Allentown, PA, 18109

SIGNATURE

DATE