



**Alleato Group**  
8383 Craig St, Suite 150  
Indianapolis, Indiana 46250  
P: +13177600088

**Project: 24-104 - Goodwill Bart**  
940 N Marr Road  
Columbus, Indiana 47201

## CHANGE EVENT #034 - Modify Mens & Womens Restroom Vanities

**Origin:**

|                      |                                                                           |                       |             |
|----------------------|---------------------------------------------------------------------------|-----------------------|-------------|
| <b>Date Created:</b> | 7/2/2025                                                                  | <b>Created By:</b>    | Nick Jepson |
| <b>Status:</b>       | Open                                                                      | <b>Scope:</b>         | TBD         |
| <b>Type:</b>         | Allowance                                                                 | <b>Change Reason:</b> | Allowance   |
| <b>Description:</b>  | Modify mens & women's restroom vanities so trash cans can fit underneath. |                       |             |
| <b>Attachments:</b>  | <a href="#">Quotation #1868 CA3.pdf</a>                                   |                       |             |

### CHANGE EVENT LINE ITEMS

|                                                                                              |                                                      |     | Revenue |            |            |        |     | Cost         |     |              |              |        |              |             |              |             |             |
|----------------------------------------------------------------------------------------------|------------------------------------------------------|-----|---------|------------|------------|--------|-----|--------------|-----|--------------|--------------|--------|--------------|-------------|--------------|-------------|-------------|
| Budget Code                                                                                  | Vendor / Contract                                    | UOM | QTY     | Unit Cost  | ROM        | Prime  | PCO | Latest Price | QTY | Unit Cost    | ROM          | RFQ    | Commit.      | Non-Commit. | Latest Cost  | Over/ Under | Budget Mod. |
| 08-1216.S<br>Storefront Exit Door<br>From Daycare                                            | Diamond Glassworks and<br>Aluminum Systems<br>SC-013 |     | 1.0     | \$1,510.00 | \$1,510.00 |        |     | \$1,510.00   | 1.0 | \$1,510.00   | \$1,510.00   |        | \$1,510.00   |             | \$1,510.00   |             |             |
| Description:<br>Modify mens & women's restroom vanities so trash cans can fit underneath.    |                                                      |     |         |            |            |        |     |              |     |              |              |        |              |             |              |             |             |
| 08-1216.S<br>Storefront Exit Door<br>From Daycare                                            | Diamond Glassworks and<br>Aluminum Systems<br>SC-013 |     | 1.0     | \$0.00     | \$0.00     |        |     | \$0.00       | 1.0 | (\$1,510.00) | (\$1,510.00) |        | (\$1,510.00) |             | (\$1,510.00) |             |             |
| Description:<br>Reverse Vanity Change Order.                                                 |                                                      |     |         |            |            |        |     |              |     |              |              |        |              |             |              |             |             |
| 12-3000.S<br>Casework.Subcontract                                                            | MDC Group<br>SC-009                                  |     | 1.0     | \$1,510.00 | \$1,510.00 |        |     | \$1,510.00   | 1.0 | \$1,510.00   | \$1,510.00   |        | \$1,510.00   |             | \$1,510.00   |             |             |
| Description:<br>Modify men's and women's restroom vanities so trash cans can fit underneath. |                                                      |     |         |            |            |        |     |              |     |              |              |        |              |             |              |             |             |
| 55-0050.R<br>Insurance.Contract<br>Revenue                                                   |                                                      |     |         |            | \$37.75    | \$0.00 |     | \$37.75      |     |              |              |        |              |             | \$0.00       | \$37.75     |             |
| 55-0500.R<br>Contractor Fee.Contract<br>Revenue                                              |                                                      |     |         |            | \$305.78   | \$0.00 |     | \$305.78     |     |              |              |        |              |             | \$0.00       | \$305.78    |             |
| Grand Totals                                                                                 |                                                      |     |         |            | \$3,363.53 | \$0.00 |     | \$3,363.53   |     |              | \$1,510.00   | \$0.00 | \$1,510.00   | \$0.00      | \$1,510.00   | \$1,853.53  | \$0.00      |