

Alleato Group
8383 Craig St, Suite 150
Indianapolis, Indiana 46250
Phone: +13177600088

Project: 24-104 - Goodwill Bart
940 N Marr Road
Columbus, Indiana 47201

Prime Contract Change Order #003: PCOs 03 - 06

TO:	Goodwill Industries of Central Indiana, Llc 1635 W Michigan St Indianapolis, Indiana 46222	FROM:	Alleato Group 8383 Craig Street Suite 150 Indianapolis, Indiana 46250
DATE CREATED:	3/26/2025	CREATED BY:	Nick Jepson (Alleato Group)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	04/15/2025
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	Yes
REVISED SUBSTANTIAL COMPLETION DATE:		SIGNED CHANGE ORDER RECEIVED DATE:	
CONTRACT FOR:	1:Goodwill Bart	TOTAL AMOUNT:	\$10,803.38

DESCRIPTION:

- PCO #003 Transom Windows
- PCO #004 Frosting Glass
- PCO #005 Wall SE Vestibule
- PCO #006 Smart Displays and TVs

ATTACHMENTS:

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
003	CE #016 - Transom Windows		\$0.00
004	CE #017 - Frosting Glass		\$0.00
005	RFI #2 Wall SE Vestibule		\$0.00
006	Smart Displays and TVs		\$10,803.38
Total:			\$10,803.38

CHANGE ORDER LINE ITEMS:

PCO # 003: CE #016 - Transom Windows

#	Budget Code	Description	Amount
1	55-0100.X Owner Contingency & Permit Costs Phase 1 & 2	Excess funds moved to contingency	\$860.00
2	27-1000.S Card Readers Exterior Doors	Supply & install window glass.	\$2,800.00
3	09-2116.S Gypsum Board Assemblies	Reframe for window openings and install window frames.	\$4,340.00
4	08-1429.M Phase 1 & 2 Doors Frames & Hardware	Provide hollow metal window frames.	\$2,600.00
5	09-9123.S Interior Painting	Paint additional hollow metal frames and beauty bead.	\$900.00
6	27-1000.S Card Readers Exterior Doors	This work is done by owner.	\$(11,500.00)
Subtotal:			\$0.00
Insurance (1.25%):			\$0.00
Fee (10.00%):			\$0.00
Grand Total:			\$0.00

PCO # 004: CE #017 - Frosting Glass

#	Budget Code	Description	Amount
1	27-1000.S Card Readers Exterior Doors	Cost to frost glass per attached markup.	\$4,840.00
2	12-2000.S Window Treatments.Subcontract	Delete blinds in Daycare, Classroom 110 & Classroom 111.	\$(5,267.00)
3	55-0100.X Owner Contingency & Permit Costs Phase 1 & 2	Savings from blinds added to contingency	\$427.00
Subtotal:			\$0.00
Insurance (1.25%):			\$0.00
Fee (10.00%):			\$0.00
Grand Total:			\$0.00

PCO # 005: RFI #2 Wall SE Vestibule

#	Budget Code	Description	Amount
1	02-4116.S Structure Demolition.Subcontract	Demo of wall through roof at vestibule.	\$4,500.00
2	07-1000.S Thermal & Moisture Protection	Patching roof where parapet wall was removed at vestibule.	\$7,000.00
3	55-0100.X Owner Contingency & Permit Costs Phase 1 & 2	Contingency	\$(11,500.00)
Subtotal:			\$0.00
Insurance (1.25%):			\$0.00
Fee (10.00%):			\$0.00
Grand Total:			\$0.00

PCO # 006: Smart Displays and TVs

#	Budget Code	Description	Amount
1	09-2116.S Gypsum Board Assemblies	Cost to supply & install blocking for added TVs.	\$2,200.00
2	26-1000.S Electrical	Cost for power & data for added TVs and relocated smart displays.	\$7,500.00
Subtotal:			\$9,700.00
Insurance (1.25%):			\$121.25
Fee (10.00%):			\$982.13
Grand Total:			\$10,803.38

The original (Contract Sum)	\$157,706.00
Net change by previously authorized Change Orders	\$1,422,679.41
The contract sum prior to this Change Order was	\$1,580,385.41
The contract sum will be increased by this Change Order in the amount of	\$10,803.38
The new contract sum including this Change Order will be	\$1,591,188.79
The contract time will not be changed by this Change Order.	

Goodwill Industries of Central Indiana, LLC
 1635 W Michigan St
 Indianapolis, Indiana 46222

Alleato Group
 8383 Craig Street Suite 150
 Indianapolis, Indiana 46250

SIGNATURE	DATE	SIGNATURE	DATE	SIGNATURE	DATE
-----------	------	-----------	------	-----------	------