



Alleato Group  
8383 Craig Street Suite 150  
Indianapolis, IN 46250

**PC-2403-0004**

**Project:** 24-115 Westfield Collective  
750 E 181st Street  
Westfield, IN 46074

## Contract PC-2403-0004

|                                   |                                                                                                                      |                                  |                                                                                             |
|-----------------------------------|----------------------------------------------------------------------------------------------------------------------|----------------------------------|---------------------------------------------------------------------------------------------|
| <b>CONTRACTOR:</b>                | <b>Alleato Group</b><br>8383 Craig Street Suite 150<br>Indianapolis, IN 46250                                        | <b>OWNER:</b>                    | <b>Craving Crepes</b><br><br>16413 Chalet Cir<br>Westfield IN , 46074<br>Katie@ibeach31.com |
| <b>ARCHITECT:</b>                 | <b>Studio Axis US</b><br>618 E. Market Street<br>Indianapolis IN , 46202<br>(317) 698-8576<br>gdesmit@studioaxis.com | <b>DATE CREATED:</b>             | 05/13/2025                                                                                  |
| <b>CONTRACT STATUS:</b>           | Approved                                                                                                             | <b>DUE DATE:</b>                 |                                                                                             |
| <b>START DATE:</b>                | 04/01/2025                                                                                                           | <b>EST. COMPLETE DATE:</b>       | 01/16/2026                                                                                  |
| <b>SUBSTANTIAL COMPLETE DATE:</b> | 12/23/2025                                                                                                           | <b>ACTUAL COMPLETE DATE:</b>     |                                                                                             |
| <b>CONTRACT DATE:</b>             | 05/13/2025                                                                                                           | <b>SIGNED CONTRACT RECEIVED:</b> | 05/14/2025                                                                                  |
| <b>LETTER OF INTENT DATE:</b>     |                                                                                                                      | <b>APPROVAL LETTER DATE:</b>     |                                                                                             |
| <b>ISSUED ON DATE:</b>            | 05/07/2025                                                                                                           | <b>EXECUTION DATE:</b>           | 05/14/2025                                                                                  |
| <b>EXECUTED:</b>                  | No                                                                                                                   | <b>ACCOUNTING METHOD:</b>        | Amount Based                                                                                |

### DESCRIPTION:

Construction of the Volley Ball portion of the Westfield Collective building.

### SCHEDULE OF VALUES:

| #                  | Cost Code                                              | Description | Subtotal              |
|--------------------|--------------------------------------------------------|-------------|-----------------------|
| 1                  | 03 – Concrete                                          |             | \$194,906.25          |
| 2                  | 04 – Masonry                                           |             | \$22,275.00           |
| 3                  | 05 – Metals                                            |             | \$634,837.50          |
| 4                  | 08 – Openings                                          |             | \$66,825.00           |
| 5                  | 09 – Finishes                                          |             | \$211,612.50          |
| 6                  | 21 – Fire Suppression                                  |             | \$50,118.75           |
| 7                  | 22 – Plumbing                                          |             | \$44,550.00           |
| 8                  | 23 – Heating, Ventilating, and Air Conditioning (HVAC) |             | \$66,825.00           |
| 9                  | 26 – Electrical                                        |             | \$278,437.50          |
| 10                 | 31 – Earthwork                                         |             | \$211,612.50          |
| <b>Subtotal</b>    |                                                        |             | <b>\$1,782,000.00</b> |
| <b>Grand Total</b> |                                                        |             | <b>\$1,782,000.00</b> |

**Alleato Group**  
8383 Craig Street Suite 150  
Indianapolis, IN 46250

**Craving Crepes**  
16413 Chalet Cir  
Westfield, IN 46074

\_\_\_\_\_  
Signature Date

\_\_\_\_\_  
Signature Date

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Printed Name