

Alleato Group
8383 Craig St, Suite 150
Indianapolis, Indiana 46250
Phone: +13177600088

Project: 24-104 - Goodwill Bart
940 N Marr Road
Columbus, Indiana 47201

Prime Contract Potential Change Order #006: Smart Displays and TVs

TO:	Goodwill Industries of Central Indiana, Llc 1635 W Michigan St Indianapolis, Indiana 46222	FROM:	Alleato Group 8383 Craig Street Suite 150 Indianapolis, Indiana 46250
PCO NUMBER/REVISION:	006 / 0	CONTRACT:	1 - Goodwill Bart
REQUEST RECEIVED FROM:		CREATED BY:	Nick Jepson (Alleato Group)
STATUS:	Approved	CREATED DATE:	2/24/2025
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	#003 - PCOs 03 - 06
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	Yes	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$10,803.38

POTENTIAL CHANGE ORDER TITLE: Smart Displays and TVs

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #018 - Smart Displays and TVs

Cost to add blocking and power/data for added TVs and relocated smart displays

ATTACHMENTS:

[Goodwill Bart PCO #006 Smart Displays and TVs-signed \(1\).pdf](#)

#	Budget Code	Description	Amount
1	09-2116.S Gypsum Board Assemblies	Cost to supply & install blocking for added TVs.	\$2,200.00
2	26-1000.S Electrical	Cost for power & data for added TVs and relocated smart displays.	\$7,500.00
Subtotal:			\$9,700.00
Insurance (1.25%):			\$121.25
Fee (10.00%):			\$982.13
Grand Total:			\$10,803.38

Goodwill Industries of Central Indiana, Llc
1635 W Michigan St
Indianapolis, Indiana 46222

Alleato Group
8383 Craig Street Suite 150
Indianapolis, Indiana 46250

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE